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ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 12:37:14

CONTID: C20461         ESTIMATE NO: 0003 PROG 2005

PCN: 20461-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 (FEDERAL) RESURFACING-12 PERCENT TIME:

PROJECT NO: STA2873-180                   

US287 (FEDERAL) RESURFACING-12

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,009,801.90 PARTICIPATING $ $ 1,219,987.31

AWARD PROJECT AMT: 4,181,604.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,819.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.81

WORK DAYS

WORK DAYS

41.83%

2,914,412.91

1,219,987.31

1,219,987.31

1,184,167.69

$

$

$

$

2,095,388.99

0.00

2,095,388.99

0.00

2,095,388.99

-58,181.67

0.00

2,037,207.32

0.00

AMOUNT DUE 2,037,207.32 1,184,167.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,184,167.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.0 TIME ALLOW: 105

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2017

05/22/2017

08/31/2017

03/09/2017

03/24/2017

04/10/2017

05/22/2017
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

7.000

EACH

7.50000

0006 Rem of Conc Median Cover Matl 142.000

0.000

202-00190  
 

3,195.00142.000

0.00

142.000

SY  

22.50000

0010 *Removal of Sidewalk 430.000

0.000

202-00200  
 

8,385.00430.000

0.00

741.000

SY  

19.50000

0015 *Removal of Curb and Gutter 1,249.000

0.000

202-00203  
 

13,114.501,249.000

0.00

1,249.000

LF  

10.50000

0020 *Removal of Concrete Curb Ramp 780.000

0.000

202-00206  
 

21,450.00780.000

0.00

780.000

SY  

27.50000

0021 Rem Conc Pavement 9.000

0.000

202-00210  
 

216.009.000

0.00

549.000

SY  

24.00000

0025 Removal of Asphalt Mat 1,864.000

0.000

202-00220  
 

42,872.001,864.000

0.00

1,864.000

SY  

23.00000

0030 *Removal of Asphalt Mat (Planing) 726.000

98,446.000

202-00240  
 

198,344.0099,172.000

196,892.00

208,650.000

SY  

2.00000

0035 Removal of Asphalt Mat (Planing) (Special) 263.000

0.000

202-00246  
 

6,575.00263.000

0.00

263.000

SY  

25.00000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,000.000

SF  

1.65000

0045 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

85.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Clean Culvert (Special) 42.000

0.000

202-04003  
 

50,400.0042.000

0.00

42.000

EACH

1,200.00000

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

6.000

EACH

290.00000

0060 *Potholing 99.500

0.000

203-01597  
 

19,900.0099.500

0.00

120.000

HOUR

200.00000

0065 *Sweeping (With Pickup Broom) 5.500

6.000

203-01622  
 

1,610.0011.500

840.00

120.000

HOUR

140.00000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

19.30000

0075 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,700.001.000

0.00

2.000

EACH

1,700.00000

0080 *Storm Drain Inlet Protection (Type I) 357.000

0.000

208-00051  
 

6,783.00357.000

0.00

357.000

LF  

19.00000

0085 *Storm Drain Inlet Protection (Type II) 69.000

0.000

208-00052  
 

1,311.0069.000

0.00

350.000

LF  

19.00000

0090 Removal and Disposal of Sediment (Labor) 3.000

19.500

208-00103  
 

1,800.0022.500

1,560.00

22.500

HOUR

80.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

750.006.000

750.00

6.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

1,080.008.000

1,080.00

120.000

HOUR

135.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

115.00000

0110 *Erosion Control Management 5.000

3.000

208-00207  
 

760.008.000

285.00

10.000

DAY 

95.00000

0115 Adjust Manhole 14.000

0.000

210-04010  
 

7,700.0014.000

0.00

28.000

EACH

550.00000

0120 Adjust Valve Box 6.000

0.000

210-04050  
 

1,500.006.000

0.00

12.000

EACH

250.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

9,300.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

6,000.00000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

7,050.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

3.50000

0145 *Wildlife Biologist 56.000

12.000

240-00000  
 

6,800.0068.000

1,200.00

70.000

HOUR

100.00000

0150 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

72.00000

0155 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,700.000.500

0.00

1.000

L S 

3,400.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

80.000

HOUR

75.00000

0165 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

105.00000

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

61.000

CY  

46.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 343.940

0.000

403-00720  
 

51,591.00343.940

0.00

1,000.000

TON 

150.00000

0180 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

10.000

TON 

785.00000

0185 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

311.400

403-33841  
 

30,517.20311.400

30,517.20

311.400

TON 

98.00000

0190 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

11,742.780

403-34871  
 

874,837.1111,742.780

874,837.11

25,680.000

TON 

74.50000

0195 Emulsified Asphalt (Slow-Setting) 0.000

4,740.000

411-10255  
 

9,480.004,740.000

9,480.00

18,180.000

GAL 

2.00000

0196 Conc Pvmt (6 In) 125.000

0.000

412-00600  
 

9,612.50125.000

0.00

543.000

SY  

76.90000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

250.000

LF  

3.80000

0205 *Concrete Sidewalk 491.000

0.000

608-00000  
 

24,059.00491.000

0.00

808.000

SY  

49.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

135.00000

0211 Conc Curb Ramp New Standard 1,037.000

0.000

608-00010  
 

197,030.001,037.000

0.00

1,115.000

SY  

190.00000

0215 *Detectable Warnings 16.000

0.000

608-00015  
 

1,280.0016.000

0.00

16.000

SF  

80.00000

0220 *Curb and Gutter Type 2 (Section I-B) 226.000

0.000

609-21010  
 

4,520.00226.000

0.00

838.000

LF  

20.00000

0221 Gutter Ty 2 (2 Ft) 0.000

0.000

609-24002  
 

0.000.000

0.00

105.000

LF  

23.00000

0225 *Curb and Gutter Type 2 (Section II-B) 1,394.000

0.000

609-21020  
 

33,456.001,394.000

0.00

1,394.000

LF  

24.00000

0226 Median Cover Matl (Dec) 0.000

0.000

610-00010  
 

0.000.000

0.00

680.000

SF  

12.00000

0227 Median Cover (Pattern Conc) 0.000

0.000

610-00020  
 

0.000.000

0.00

320.000

SF  

22.50000

0228 Median Cover Matl (Conc) 212.000

0.000

610-00030  
 

1,696.00212.000

0.00

212.000

SF  

8.00000

0229 Delin (Ty I) 0.000

0.000

612-00001  
 

0.000.000

0.00

24.000

EACH

30.00000

0230 *2 Inch Electrical Conduit (Bored) 1,800.000

1,242.000

613-00206  
 

45,630.003,042.000

18,630.00

3,506.000

LF  

15.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0231 3 In Elec Cond 0.000

0.000

613-00300  
 

0.000.000

0.00

80.000

LF  

27.00000

0232 Ped Push Button Post Assem 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

890.00000

0235 *3 Inch Electrical Conduit (Bored) 480.000

0.000

613-00306  
 

10,560.00480.000

0.00

480.000

LF  

22.00000

0240 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

125.000

LF  

8.50000

0245 *Pull Box (Special) 0.000

2.000

613-07000  
 

800.002.000

800.00

22.000

EACH

400.00000

0250 *Type One Pull Box 2.000

1.000

613-07001  
 

2,550.003.000

850.00

4.000

EACH

850.00000

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

30.000

SF  

32.00000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

410.00000

0265 *Loop Detector Wire 0.000

364.000

614-72875  
 

1,092.00364.000

1,092.00

16,016.000

LF  

3.00000

0270 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Ch 

0.000

0.000

614-72878  
 

0.000.000

0.00

5.000

EACH

1,100.00000

0275 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

20.000

EACH

820.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Surveying 0.410

0.340

625-00000  
 

30,750.000.750

13,940.00

1.000

L S 

41,000.00000

0285 *Construction Surveying (Hourly) 43.000

17.000

625-00001  
 

9,900.0060.000

2,805.00

240.000

HOUR

165.00000

0290 *Mobilization 0.500

0.100

626-00000  
 

156,000.000.600

26,000.00

1.000

L S 

260,000.00000

0295 Public Information Services (Tier III) 0.600

0.200

626-01103  
 

7,200.000.800

1,800.00

1.000

L S 

9,000.00000

0300 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

450.000

GAL 

75.00000

0305 *Pavement Marking Paint (Waterborne) 0.000

75.000

627-00011  
 

2,250.0075.000

2,250.00

2,754.000

GAL 

30.00000

0310 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,102.000

SF  

9.50000

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

2,181.000

SF  

23.50000

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

9,300.000

SF  

9.50000

0325 *Flagging 540.000

0.000

630-00000  
 

14,850.00540.000

0.00

1,800.000

HOUR

27.50000

0330 *Uniformed Traffic Control 0.000

28.000

630-00003  
 

2,324.0028.000

2,324.00

200.000

HOUR

83.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0340 *Traffic Control Inspection 15.000

0.000

630-00007  
 

1,800.0015.000

0.00

25.000

DAY 

120.00000

0345 *Traffic Control Management 37.000

11.000

630-00012  
 

37,440.0048.000

8,580.00

90.000

DAY 

780.00000

0350 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

55.00000

0355 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

54.002.000

0.00

19.000

EACH

27.00000

0360 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

990.0018.000

0.00

48.000

EACH

55.00000

0365 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

305.005.000

0.00

10.000

EACH

61.00000

0370 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

11.00000

0375 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,600.001.000

0.00

8.000

EACH

3,600.00000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,150.001.000

0.00

2.000

EACH

1,150.00000

0385 *Drum Channelizing Device 16.500

0.000

630-80360  
 

272.2516.500

0.00

60.000

EACH

16.50000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 66.500

0.000

630-80380  
 

478.8066.500

0.00

500.000

EACH

7.20000

0395 *Mobile Attenuator 0.500

0.000

630-85020  
 

7,250.000.500

0.00

1.000

EACH

14,500.00000

0400 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

275,000.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0440 *F/A Pavement Cores 2,887.630

0.000

700-70034  
 

2,887.632,887.630

0.00

10,000.000

F A 

1.00000
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PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0446 F/A Landscaping Curb Ramp Landscape Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0447 F/A Adjust Curb Ramp Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0448 Added Item (Lump Sum)/ CMO #2 Overhead Costs 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

28,146.15000

CAT 1,976,157.991,196,512.314,646,601.40CURRENT AMT0200 $ $ $

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd 

0450 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

10.500

LF  

160.00000

0455 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

8.000

LF  

145.00000

0460 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

24,320.0076.000

0.00

76.000

LF  

320.00000

0465 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

640.000

SF  

22.50000

0470 *2 Inch Electrical Conduit 0.000

36.000

613-00200  
 

684.0036.000

684.00

85.000

LF  

19.00000

0475 *2 Inch Electrical Conduit (Bored) 600.000

0.000

613-00206  
 

9,000.00600.000

0.00

1,430.000

LF  

15.00000
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CURRENT
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CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd 

0480 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

130.000

LF  

27.00000

0485 *3 Inch Electrical Conduit (Bored) 1,088.000

0.000

613-00306  
 

23,936.001,088.000

0.00

1,088.000

LF  

22.00000

0490 *Pull Box (Special) 0.000

4.000

613-07000  
 

1,600.004.000

1,600.00

6.000

EACH

400.00000

0495 *Type Four Pull Box 4.000

5.000

613-07004  
 

10,350.009.000

5,750.00

17.000

EACH

1,150.00000

0500 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0505 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

13,100.00000

0510 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

860.00000

0515 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

6,200.00000

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.500

SF  

34.00000

0525 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

40.500

SF  

32.00000

0530 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

4.000

EACH

310.00000
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CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd 

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

1.000

EACH

330.00000

0540 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

620.00000

0545 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

750.00000

0550 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

890.00000

0555 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

3,400.00000

0560 *Loop Detector Wire 0.000

1,056.000

614-72875  
 

3,168.001,056.000

3,168.00

1,568.000

LF  

3.00000

0565 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

8.000

EACH

820.00000

0570 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0575 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0580 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0585 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

15,000.00000
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0590 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,650.00000

0595 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

5,350.00000

0600 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

30.000

LF  

20.50000

0605 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,400.00000

0610 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

220.00000

0615 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0620 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1.000

GAL 

75.00000

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

188.000

SF  

9.50000

0630 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

109.000

SF  

23.50000

0635 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

1,130.000

SF  

9.50000



CONTID: C20461         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 20461-BID    ESTIMATE RUN 09/12/2017

PROJECT: STA2873-180                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd 

0640 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 73,058.0011,202.00284,888.50CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES 

0645 *Removal of Portions of Present Structure (Class 2) 0.000

9.000

202-00453  
 

3,150.009.000

3,150.00

14.000

SY  

350.00000

0650 *Waterproofing (Membrane) 0.000

263.000

515-00120  
 

5,523.00263.000

5,523.00

263.000

SY  

21.00000

0655 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

204.000

LF  

41.00000

0660 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

3,600.00000

0661 Conc (Patching) 0.000

1.000

601-06100  
 

3,600.001.000

3,600.00

1.000

CY  

3,600.00000

0665 *Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

70.000

EACH

32.00000

0670 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

70.000

LB  

5.50000

0675 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 12,273.0012,273.0044,412.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0690 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 33,900.000.0033,900.00CURRENT AMT0400 $ $ $

$ 2,095,388.991,219,987.31$5,009,801.90$CURRENT AMTPROJECT TOTAL


